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CERCLA Docket No. V-W-06-C-847 
Site Spill ID - B5BW 
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Dear Ms. Gielniewski: 

On behalf of integrys Business Support, LLC (IBS), Natural Resource Technology, Inc. (NRT) is providing this 
Monthly Progress Report for Wisconsin Public Service Corporation's (WPSC) Manitowoc Former Manufactured 
Gas Plant (MGP) Site. 

1) Progress Made During the Past Month 

• Participated in a meeting with USEPA and WDNR on September 8,'2014 to discuss Dave Mount's 
memo with comments on the risk breakpoint for sediment delineation. 

2) Analytical and Other Testing Results Received 

• Soil gas analytical results have been summarized and attached to this report. Note the parent 
sample results from the shallow soil gas probe were rejected as described in the validation report: 
"Examination of the analytical sequence shows the sample run before 080414001 was analyzed at a 
500x dilution. Given the relatively high levels observed in the prior sample, the likelihood of sample 
carry over is high and would explain the apparent disagreement between the duplicate pair. 
Therefore all [TO-15] results for sample 080414001 will be qualified as rejected ("R")." The duplicate 
result is stiii valid. 

3) Projected Work Next Month 

IBS Actions 

• Prepare Ri Report Revision 1 that incorporates upland and sediment comments discussed in the August 
and September meetings. Proposed deliverable date of October 23, 2014. 

• Prepare alternatives array following review of agency comments on Ri Report Rev 0. 

USEPA Actions 

• Provide IBS with Dave Mount's calculations of an alternative risk threshold for site sediments. 
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4) Anticipated Scheduie 

A schedule for site-specific work activities was provided in the SSWP with general milestone dates below. 

Deiiverabie or Milestone Target Date Actual Date 
SSWP Revision 0 Original date of March 5, 2007, revised to 

May 15, 2007. Second revised due date of 
June 5, 2007. 

June 5, 2007 

Respond to USEPA Completion Report 
Comments 

July 2007 July 25, 2007 

Obtain SSWP Revision 0 Comments 
from USEPA 

February 11, 2008 

Respond to USEPA Comments and 
submit SSWP Revision 1 

March 27, 2008, revised to April 10. 2008 April 10, 2008 

USEPA initially Approved Work Plan 
Items - bathymetric survey 

June 2008 Week of June 9, 
2008 

Obtain SSWP Revision 1 Comments 
from USEPA 

September 29, 
2008 

Sediment 
Step 1 Sediment Sampling, sediment 
poling, surface water sampling 

Week of November 3, 2008 Nov. 3-7 and Nov. 
13,2008 

Receive all Step 1 analytical and toxicity 
testing data 

End of December 2008/Beginning of January 
2009 

January 2009 

Step 1 Data Validation Completion End of February 2009 February 28, 2009 
Step 1 Data Interpretation/Memo August 2009 August 19, 2009 
Step II Rl Activities Pre-Scoping 
Meeting 

November 3, 2009 

Step II Sediment Work Plan to USEPA January 2010 December 23, 2009 
Obtain Step II Sediment Sampling 
Comments from USEPA 

— December 3, 2010 

Respond to USEPA Comments on Step 
il Sediment Sampling Work Plan 

January 18, 2011 January 18, 2011 

Conference call with USEPA on critical 
issues 

September 28, 
2011 

Received Conditional Approval of the 
Step II Sediment Work Plan from 
USEPA 

October 25, 2011 

Submit Step II Sediment Work Plan 
(Revision 1) 

January 31, 2012 January 31, 2012 

Obtain Step II Sediment Sampling Plan 
(Rev 1) Comments from USEPA 

February 24, 2012 
(draft) 
March 14,2012 
(formal letter) 

Respond to USEPA Comments on Step 
li Sediment Sampling Work Plan (Rev 
1) and Prepare Work Plan (Rev 2) 

April 30, 2012 April 30, 2012 

Received Approval from USEPA of Step 
II Sediment Work Plan (Rev 2) 

June 6, 2012 

Perform Step II Sediment Sampling August 20, 2012 August 20 to Sept. 
13, 2012 
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Deliverable or Milestone Target Date Actual Date 
Submit Step II Risk Assessment 
Technical Memorandum 

March 11,2014 

Meeting to discuss Sediment Rl Rev 0 
comments 

September 8, 2014 September 8, 2014 

Deliverable or Milestone Target Date Actual Date 
Upland Rl 
Upland Rl field work Scheduled for September 14 through 25, 2009 September 14 

through 23, 2009 
First Quarterly Round of Groundwater 
Monitoring 

October 2009 October 26 & 27, 
2009 

Rl Upland Soil Data Validation 
Completion 

January 2010 January 4, 2010 

Rl Upland Groundwater (1®" round) 
Data Validation Completion 

February 2010 January 21, 2010 

Second Quarterly Round of 
Groundwater Monitoring 

January 26 & 27,2010 January 26 & 27, 
2010 

Third Quarterly Round of Groundwater 
Monitoring 

April 2010 April 27 & 28, 2010 

Rl Upland Groundwater (2nd round) 
Data Validation Completion 

May 2010 May 26. 2010 

Submit Technical Memorandum for 
Supplemental Rl Activities to USERA 

July 2010 Submitted on July 
16, 2010 

Fourth Quarterly Round of 
Groundwater Monitoring 

Late July 2010 July 26&27, 2010 

Post-Rl Semi-Annual Groundwater 
Monitoring 

November 2010 November 2 & 3, 
2010 

Respond to comments on Technical 
Memorandum No. 3 for supplemental 
Rl activities 

January 28, 2011 January 28, 2011 

Post-Rl Semi-Annual Groundwater 
Monitoring 

May 2011 May 17 & 18, 2011 

Conference call with USEPA on critical 
Issues for Supplemental Rl 

September 28, 
2011 

Perform Post-Rl Semi-Annual 
Groundwater Monitoring 

November 2011 November 1 & 2, 
2011 

Received Conditional Approval of the 
Technical Memorandum No. 3 

November 10, 2011 

Submit Technical Memorandum No. 3 
(Revision 1) for supplemental Rl 

January 31, 2012 January 30, 2012 

Obtain Technical Memorandum No.3 
(Rev 1) Comments from USEPA 

February 24, 2012 
(draft) 
March 14,2012 
(formal letter) 

Respond to comments on Technical 
Memorandum No. 3 (Rev 1) for 
supplemental Rl activities and Prepare 
Tech Memo No. 3 (Rev 2) 

April 30,2012 April 30,2012 

Obtain Technical Memorandum No. 3 
(Rev 2) Comments from USEPA 

June 6, 2012 
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Deliverable or Milestone Target Date Actual Date 
Upland Rl 
Received USEPA approval of 
Technical Memorandum No. 3 (Rev 2) 

July 12, 2012 

Post-RI Groundwater Monitoring August 2012, November 2012, February 2013, 
May 2013 

Aug 8, 2012; Nov 
14, 2012; Feb 27, 
2013, May 30 2013 

Perform Supplemental Rl Activities July 2012, pending USEPA approval of Tech 
Memo No. 3 (Rev 2) 

July 30"^ to August 
2nd 2012 

Submit Technical Memorandum No. 4 
Supplemental Activities - VI 

December 2012 December 5, 2012 

Receive USEPA comments on 
Technical Memorandum No. 4 

December 2012 December 27, 2012 

Respond to comments and issue 
Technical Memorandum No. 4 (Revi) 

January 2013 January 14, 2013 

Receive approval of Technical 
Memorandum No. 4 (Revision 1) 

January 2013 January 22, 2013 

Complete supplemental VI presented 
in Technical Memorandum No. 4 

June 2013 Indoor air-June 1, 
2013, soil vapor 
June 15th 

Complete Rl pre-scoping meeting Mid-October 2013 November 13, 2013 

Resume Semi-annual Groundwater 
Monitoring 

November 2013, May 2014, November 2014 Nov 13,2013 

Receive USEPA comments on upland 
pre-scoping meeting 

November 27, 2013 November 27,2013 

Issue response to comments on 
upland pre-scoping meeting 

December 2013 January 13, 2014 

Conference call with USEPA and 
WDNR to discuss further VI sampling 
at the Winter Building 

January 30, 2014 January 30, 2014 

Receive USEPA response to IBS 
response to comments 

February 7, 2014 February 21, 2014 

Complete Indoor Air and Soil Gas 
Sampling on Winter Property 

March 3, 2014 March 3, 2014 

Complete Rl report revision 0 May 23, 2014 May 23, 2014 

Complete supplemental upland soil 
boring and soil vapor probe installation 

June 23, 2014 June 23, 2014 

Receive USEPA comments on Rl 
Report revision 0 

July 28, 2014 July 14, 2014 

Collect soil gas samples from 
supplemental vapor probes 

August, 2014 August 4, 2014 

Meeting to discuss upland Rl 
comments 

August 25, 2014 August 25, 2014 

Complete Rl Report Revision 1 October 23, 2014 

Submit addenda with supplemental Rl 
soil and vapor data 

TBD - following receipt of validated results 
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5) Problems or Potential Problems Encountered 

• None. 

6) Actual or Planned Resolution of Problems or Potential Problems 

• None. 

If you have any questions regarding the content of this progress report, please contact Mr. Naren Prasad of IBS at 
312.240.4569. 

Sincerely, 

NATURAL RESOURCE TECHNOLOGY, INC. 

Ings.PG Brian G. Hennlngs, 
Hydrogeologlst/Project Manager 

ifer M. Hagen, P 
''Senior Engineer 

cc: Mr. Kevin McKnIght, WDNR (via US Mall and email) 
Mr. Naren Prasad, IBS (via email) 
Ms. Catherine Schrlpsema, CH2M Hill (via email) 

end: Validated August 2014 Soil Gas Sample Results 

[1530 September 2014 WPSC Manitowoc 141015.docl 
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